

IT FICO Home	2
01 About IT FICO	5
Team & Roles	6
02 Budget & Forecasting	7
IT Budget & Forecast Tracker (FY2026)	8
Planning Calendar (FY2026-27)	12
03 Processes & How-tos	13
Process: Month-End Close – IT Cost Centers	14
04 Leadership Support	16
Decision Log	17
Meeting Notes	19
2026-09-22 – IT FICO Leadership Weekly	20
Action Item Tracker	22
05 Projects & Initiatives	23
06 Templates & Guidelines	24
Naming & Labeling Rules	25

IT FICO Home

Welcome to IT Finance & Controlling (FICO). This space is the single source of truth for IT FICO: budgets, forecasts, processes, decisions and leadership follow-ups. If it isn't here, it isn't agreed.

Demo space - sample data only. All names, numbers and dates are invented.

Find what you need

I want to...	Go to
Check budget vs. actual	IT Budget & Forecast Tracker (FY2026)
Know the next forecast deadline	Planning Calendar
Learn how month-end close works	Process: Month-End Close
See open actions from leadership	Action Item Tracker
Understand why something was decided	Decision Log
Know who owns what	Team & Roles
Create a new page the right way	Naming & Labeling Rules

Upcoming dates

- Month-end close September: Oct 7, 2026
- Q4 forecast submission: Oct 15, 2026
- FY2027 budget draft: Nov 30, 2026

Space rules

1. Use a template for every new page.
2. Every page has an owner and a review date.
3. Add at least one type label and one topic label.
4. Decisions go into the Decision Log.

Contacts

Area	Owner
Space admin	 Ankush Mishra
Budget & forecast	[@name]
Processes & documentation	 Ankush Mishra

Recent updates

-  [2026-09-22 – IT FICO Leadership Weekly](#)
 Sep 27, 2026 • contributed by [Ankush Mishra](#)
-  [IT Budget & Forecast Tracker \(FY2026\)](#)
 Sep 29, 2026 • contributed by [Ankush Mishra](#)
-  [Process: Month-End Close – IT Cost Centers](#)
 Sep 27, 2026 • contributed by [Ankush Mishra](#)

[Show More](#)

Space overview

- [01 About IT FICO](#)
 - [Team & Roles](#)
- [02 Budget & Forecasting](#)
 - [IT Budget & Forecast Tracker \(FY2026\)](#)
 - [Planning Calendar \(FY2026-27\)](#)
- [03 Processes & How-tos](#)
 - [Process: Month-End Close – IT Cost Centers](#)
- [04 Leadership Support](#)
 - [Decision Log](#)
 - [Meeting Notes](#)
 - [Action Item Tracker](#)
- [05 Projects & Initiatives](#)
- [06 Templates & Guidelines](#)
 - [Naming & Labeling Rules](#)
- [01 About IT FICO](#)
 - [Team & Roles](#)
- [02 Budget & Forecasting](#)
 - [IT Budget & Forecast Tracker \(FY2026\)](#)
 - [Planning Calendar \(FY2026-27\)](#)
- [03 Processes & How-tos](#)
 - [Process: Month-End Close – IT Cost Centers](#)
- [04 Leadership Support](#)
 - [Decision Log](#)

- Meeting Notes
- Action Item Tracker
- 05 Projects & Initiatives
- 06 Templates & Guidelines
 - Naming & Labeling Rules

01 About IT FICO

Who we are, what we own, and how new team members get started.

- [Team & Roles](#)

Team & Roles

Demo – placeholder roles.

Role	Owns	Contact
Global Director IT FICO Products	Strategy, budget approval, S/4HANA FI/CO roadmap	[@name]
IT Controller	Budget tracker, month- end close, forecasts	[@name]
FI Product Owner	SAP FI processes and changes	[@name]
CO Product Owner	SAP CO processes and changes	[@name]
Working Student IT FICO	Confluence space, templates, action tracking, documentation	 Ankush Mishra

02 Budget & Forecasting

IT budget, forecasts, planning calendar and definitions. One tracker format for all IT FICO teams.

- [IT Budget & Forecast Tracker \(FY2026\)](#)
- [Planning Calendar \(FY2026-27\)](#)

IT Budget & Forecast Tracker (FY2026)

 **Demo – sample data only.** All numbers are invented for illustration.

Owner: [@owner] · **Last updated:** Sep 5, 2026 · **Next update:** Oct 7, 2026

Data source: SAP CO cost center report (plan vs. actual), exported to Excel · **Period:** FY2026 year-to-date (Jan–Aug) · **Currency:** k€

 **Threshold rule (same for all IT FICO teams):** a line is **Yellow** if the variance is above $\pm 10\%$ and above $\pm €50k$; **Blue** if above $\pm 5\%$; otherwise **Pink**. Every Yellow line needs a comment.

Budget vs. actual – YTD August

Cost item	Type	Cost center	Budget YTD	Actual YTD	Variance	Variance %	FY budget	FY forecast	Status	Comment
SAP licenses & maintenance	OpEx	4100	1,200	1,180	-20	-1.7 %	1,800	1,790	Blue	–
Cloud hosting	OpEx	4110	640	712	+72	+11.3 %	960	1,070	Yellow	More test systems for S/4 rollout

External consultants (S/4)	OpEx	4120	900	1,035	+135	+15.0%	1,350	1,520	Yellow	Go-live support extended by 6 weeks (DEC-012)
Internal staff	OpEx	4130	1,500	1,488	-12	-0.8%	2,250	2,240	Blue	–
Hardware refresh	CapEx	4200	450	310	-140	-31.1%	900	880	Yellow	Timing only: laptops delivered in Oct (DEC-010)
Training	OpEx	4140	80	52	-28	-35.0%	120	95	Blue	Below €50k threshold

Total			4,770	4,777	+7	+0.1%	7,380	7,595		FY fore cast + €215 k (+2.9%) vs. bud get
--------------	--	--	--------------	--------------	-----------	--------------	--------------	--------------	--	--

Key messages for leadership

- Total YTD is on budget (+0.1%), but this hides €207k of overspend on cloud hosting and S/4 consultants.
- The hardware underspend (–€140k) is timing only and will reverse in October.
- Full-year forecast is €215k (2.9%) above budget, mainly from the S/4 go-live extension.

Forecast changes since last month

Cost item	Previous FY forecast	New FY forecast	Change	Reason
External consultants (S/4)	1,350	1,520	+170	Go-live support extended by 6 weeks
Cloud hosting	1,010	1,070	+60	Two extra test systems until December

Terms used on this page

- **Budget** = the approved plan for the year. **Actual** = what was really booked. **Forecast** = the latest expected full-year number.

- **OpEx** = running costs (licenses, cloud, people). **CapEx** = investments depreciated over several years (hardware, capitalized projects).
- **Cost center** = the unit in SAP CO where costs are collected.
- **3+9 / 6+6 / 9+3 forecast** = months of actuals + months still forecast.

Planning Calendar (FY2026-27)

Demo - sample dates.

All budget and forecast deadlines for IT FICO in one place. **Owner:** [@owner]

Deadline	Milestone	Who delivers	Output
Oct 7, 2026	Month-end close September (WD5)	IT Controller	Updated Budget & Forecast Tracker
Oct 15, 2026	Q4 forecast submission (9+3)	Cost center owners	FY forecast per cost center
Nov 30, 2026	FY2027 budget draft	IT FICO leadership	Draft budget per cost center
Dec 15, 2026	FY2027 budget approval	Global Director IT FICO	Approved budget loaded in SAP
Apr 15, 2027	3+9 forecast FY2027	Cost center owners	Updated FY forecast

Month-end close runs every month: working day 1–5. See [03 Processes & How-tos](#).

03 Processes & How-tos

Every recurring IT FICO process, documented with the same process template (purpose, scope, RACI, steps, systems).

- [Process: Month-End Close – IT Cost Centers](#)

Process: Month-End Close – IT Cost Centers

 **Demo - generic sample process.** Built from the IT FICO process template.

Owner	[@owner]	Version	1.0
Last reviewed	Sep 26, 2026	Next review	Mar 26, 2027

1. Purpose

Make sure all IT costs of the month are booked on the right cost centers by working day 5, so the variance report is correct.

2. Scope

- **In scope:** IT cost centers 4100–4200.
- **Out of scope:** project (WBS) settlements.

3. Roles (RACI)

Step	IT Controller	Cost center owner	Accounting
Check open invoices	R	C	A
Book accruals	C	I	R/A
Review variances	R/A	C	I
Comment variances above threshold	A	R	I

R = Responsible, A = Accountable, C = Consulted, I = Informed

4. Trigger & timing

Starts on working day 1 after month end. Must be finished by working day 5.

5. Steps

	Step	Who	When	Tool
1	Pull cost center report (plan vs. actual)	IT Controller	WD1	SAP CO report
2	Check missing invoices and accruals	IT Controller	WD2	SAP / Excel
3	Flag lines above threshold	IT Controller	WD3	Excel
4	Collect comments from cost center owners	Cost center owner	WD3–4	Confluence
5	Publish tracker and key messages	IT Controller	WD5	Confluence

7. Inputs, outputs, systems

- **Inputs:** SAP CO cost center report, open purchase order list
- **Output:** updated [IT Budget & Forecast Tracker \(FY2026\)](#)
- **Systems:** SAP S/4HANA (CO), Excel, Confluence

8. Change history

Date	Change	By
Sep 26, 2026	First version	Ankush Mishra

04 Leadership Support

Meeting notes, open action items and the decision log for IT FICO leadership.

- [Decision Log](#)
- [Meeting Notes](#)
 - [2026-09-22 – IT FICO Leadership Weekly](#)
- [Action Item Tracker](#)

Decision Log

Demo - sample decisions.

One row per decision, never deleted. Answers “why did we do this?” months later. New decisions from meeting notes are added here with the next ID.

ID	Date	Decision	Why	Decided by	Impact	Status	Source
DEC-012	Sep 22, 2026	Extend S/4 go-live consultants by 6 weeks	Stabilization issues after go-live	Global Director IT FICO	+€170k FY forecast, cost center 4120	AGREED	Leadership Weekly 22 Sep
DEC-011	Sep 8, 2026	Use one budget tracker template for all IT FICO teams	Teams reported in 4 different formats	IT FICO leadership	Same columns and threshold rule for all teams	AGREED	Leadership Weekly 8 Sep
DEC-010	Aug 25, 2026	Move laptop refresh from August to October	Supplier delay	IT Infrastructure lead	CapEx timing shift, no FY impact	AGREED	Email 25 Aug

DEC-013	–	Reduce cloud test systems from 4 to 2 after January	Cloud hosting +11% YTD	–	approx. –€40k per quarter	PROPOSED	Leadership Weekly 29 Sep
---------	---	---	------------------------	---	---------------------------	----------	--------------------------

Meeting Notes

One child page per meeting, always created from the **Meeting Notes - IT FICO** template. Title format: YYYY-MM-DD - Meeting name .

- [2026-09-22 - IT FICO Leadership Weekly](#)

2026-09-22 – IT FICO Leadership Weekly

Demo - sample meeting.

Date	Sep 22, 2026
Facilitator	[@Global Director IT FICO]
Note-taker	 Ankush Mishra
Attendees	[@IT Controller], [@FI Product Owner], [@CO Product Owner]

Goal of this meeting

Agree how to handle the S/4 consultant overspend and confirm the Q4 forecast approach.

Agenda

	Topic	Owner	Time
1	Review open actions	Note-taker	5 min
2	Budget vs. actual August	IT Controller	15 min
3	S/4 go-live consultant extension	CO Product Owner	10 min

Discussion

- YTD total on budget (+0.1%), but cloud hosting +11% and S/4 consultants +15%.
- Hardware underspend is timing only (laptops in October).
- Go-live stabilization needs 6 more weeks of consultant support.

Decisions

 Extend S/4 go-live consultants by 6 weeks (logged as DEC-012 in the Decision Log)

Action items

- ☐ Update Q4 forecast for cost center 4120 (+€170k) – [@IT Controller] – due Oct 10, 2026
- ☐ Propose plan to reduce cloud test systems – [@FI Product Owner] – due Today
- ☒ Add DEC-012 to Decision Log – [@Working Student IT FICO] – due Sep 23, 2026

Next meeting

Sep 29, 2026 - carry open actions forward.

Action Item Tracker

All open actions from leadership meetings in one place. **Owner:** [@owner]

 Open action items from all IT FICO meeting notes, collected automatically.

Description	Due Date	Assignee	Task Appears on
☐ Propose plan to reduce cloud test systems – [@FI Product Owner] – due Today	Sep 28, 2026		2026-09-22 – IT FICO Leadership Weekly
☐ Update Q4 forecast for cost center 4120 (+€170k) – [@IT Controller] – due Oct 10, 2026	Oct 9, 2026		2026-09-22 – IT FICO Leadership Weekly

How actions are handled

1. Every action in meeting notes is a checkbox with an owner and a due date.
2. Open actions are reviewed at the start of the next meeting.
3. Overdue actions are flagged to the owner the same day.
4. Actions that take more than one week become Jira issues.

05 Projects & Initiatives

One page per initiative: goal, owner, status, timeline and links to Jira.

06 Templates & Guidelines

How to use this space: templates, naming rules, labels and ownership.

- [Naming & Labeling Rules](#)

Naming & Labeling Rules

A space stays useful only if everyone follows the same rules. **Owner:** [@space-admin]

Page naming

Page type	Title format	Example
Meeting notes	YYYY-MM-DD – Meeting name	2026-09-29 – IT FICO Leadership Weekly
Process	Process: Name	Process: Forecast Update
Tracker	Name (FYxxxx)	IT Budget & Forecast Tracker (FY2026)
Initiative	INIT – Name	INIT – S/4HANA Reporting Harmonization
Decision	Only in the Decision Log, ID DEC-###	DEC-012

Labels (fixed list, lowercase, hyphens)

- **Type:** process, meeting-notes, tracker, decision, how-to, template
- **Topic:** budget, forecast, month-end, cost-center, capex, opex, s4hana
- **Audience:** leadership, onboarding

Ownership and review

- Every page shows Owner, Last reviewed and Next review at the top.
- Process pages are reviewed every 6 months; trackers every month.
- Once a quarter the space admin reviews pages not updated in 12 months: update them or move them to an Archive section. Nothing is deleted.

Space rules

1. Use a template for every new page.
2. Every page has an owner and a review date.
3. Add at least one type label and one topic label.
4. Decisions go into the Decision Log, not only into meeting notes.

How we check that the space works

- Share of pages built from a template (target: above 90%)
- Share of pages with an owner and a review date
- New team members find the 5 most-used pages without asking